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1 Purpose and Introduction

The purpose of this document is to provide a closeout summary for Manatee County Brownfields
Assessment Grant as required by the cooperative agreement with the United States
Environmental Protection Agency (EPA) identified as BF-00D32615.

1.1  Project Description:

The EPA selected Manatee County for receipt of a brownfields assessment grant in 2015. Per the
County’s Work Plan for this CA, the grant was requested to address the most critical areas within the
partnership communities that formed the Brownfields Coalition. These partners included the Cities of
Bradenton and Palmetto, as well as the Sarasota-Manatee Planning Organization. The County has a
disproportionate number of potentially-contaminated properties. The focus areas were previously
identified as critical building-block areas with the County’s 2020 Comprehensive Plan, 30-Year
Neighborhood Reinvestment and Corridor Development Plan, and Capital Improvement Plan for 2014-
2019. The Coalition also worked with residents and businesses along the US 41 corridor.

Assessments were prioritized on a site-by-site basis in relation to criteria established as part of the
County’s grant application. Brownfield-funded assessments were anticipated to promote
redevelopment opportunities within or near the target areas, promote leverage funding, and rejuvenate
the communities involved.

1.2 Project Team and Responsibilities:

Manatee County, the lead organization managing this project, received $500,000 ($300,000 for
hazardous substances and $200,000 for petroleum-related assessments). The following key
personnel were instrumental in the oversight and success of the County’s Brownfields program:
e Cheri Coryea, the County’s Neighborhood Services Director at the time of grant receipt, was
the initial Project Director for this CA. Ms. Coryea was then promoted to Deputy County
Administrator in October 2017.

o Neighborhood Services at that time then split into two departments with the Economic
Development Division that manages the grant included in the newly-created Redevelopment
and Economic Opportunity Department. The new Director, Geraldine Lopez assumed the
responsibility of Project Director.

¢ lvan Groom, Community Redevelopment Coordinator, served as the County’s Brownfields
Coordinator during the entire three-year span of the CA. Mr. Groom served as the primary
contact and coordinator for all aspects of the Cooperative Agreement including; community
outreach, public meetings, intergovernmental relations, assessment applications, record
keeping and regulatory compliance.

e Simone Peterson, Neighborhood Services Specialist, conducted the community outreach
activities under the direction of Mr. Groom.

The County procured the services of Cardno, Inc. (Cardno) for brownfields consulting and
environmental engineering services utilizing the Consultants Competitive Negotiation Act (CCNA)
procedure. Procurement under the CCNA was consistent with federal requirements under 2 CFR 200
and the EPA rule (2 CFR 1500).
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1.3

Work Plan Task 1: Project Management and Reporting

Programmatic support for this grant generally included preparation of the work plan (revisions when
appropriate), quarterly and annual reporting, MBE/WBE reporting, and ACRES updates.

131

1.3.2

1.3.3

134

Federal Funding and Accountability

The County completed the Central Contractor Registration (CCR) early in the grant process
and registered for the FFATA Sub-award Reporting System each January of the grant’s term.
During the life of the grant, the County also maintained their System for Award Management
(SAM) registration.

Quarterly Reporting

Eleven quarterly progress reports (this close-out summary serving as No. 12) were
electronically submitted in accordance with the EPA reporting requirements, beginning with the
guarter ending December 2015. All quarterly reports were submitted to the following:

EPA Region 4 Project Officer: Barbara Alfano (Alfano.Barbara@epa.gov)
EPA Brownfields Data Manager: bf forms@epa.gov (up until 2016)

Annual Reporting

o Disadvantaged Business Enterprise Reporting: Utilizing EPA Form 5700-52A, the County
submitted data pertaining to the use of disadvantage business enterprises. Submittals
occurred annually (in October) per the direction of the EPA. Forms were submitted
electronically as an attachment to corresponding quarterly reports, as well as to the EPA
Region 4 Grants Management Office (R4epagrantsmbewbereporting@epa.gov).

¢ Federal Financial Reports (EPA Standard Form 425) were submitted annually to EPA by
January 30 of each project year. These forms were sent electronically in separate
attachments along with the quarterly reports to the EPA Project Officer, as well as
electronically submitted to EPA’s financial center in Las Vegas (taylor.wayne@epa.gov).

¢ Annual Projections: Each April, the Coalition (through the County) reported the anticipated
number of Phase | and Phase Il Environmental Site Assessments to be conducted over the
next year. This information was provided with the applicable quarterly report.

Final Performance Report

The Final Quarterly Report, submitted in late October 2018, reflected the financial performance
up through September 30, 2018. The quarterly financial summaries consistently indicated the
budget was on-target through-out the life of the CA. This Closure Report included the final
financial summary as well as the success stories, leveraged funding amounts/sources, and
lessons learned (as applicable).
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1.3.6

1.3.7

1.4

ACRES Reporting

Property-specific information was submitted and
regularly maintained via the on-line Assessment
Cleanup Redevelopment Exchange System
(ACRES) database. The information in the
guarterly reports correlates with the information
in ACRES, and relevant portions of the database
were updated for each property when
appropriate.

A copy of the ACRES Cooperative Agreement
Home summary is included as Attachment A.

Contractor Procurement

Due to the specialized technical skills required for this project, the County utilized the
Consultants Competitive Negotiation Act to procure brownfields consulting and environmental
engineering services. The County complied with all State and Federal purchasing
requirements and procedures (including 40 CFR Part 30 Uniform Administrative Requirements
for Grants and Agreements with Institutions of Higher Education, Hospitals, and other Non-
profit Organizations or 40 CFR Part 31 Uniform Administrative Requirements for Grants and
Cooperative Agreements to State and Local Governments); and in July 2016 selected the
following firm:

Cardno, Inc. (Cardno)

380 Park Place Blvd., Suite 300

Clearwater, FL 33759

Miles Ballogg, Project Manager & Brownfields Director (Miles.Ballogg@Cardno.com)

Kick-off Meeting

The County coordinated and directed a kick-off meeting with County staff, Coalition members
from the Cities of Palmetto and Bradenton, Cardno representatives, FDEP representative and
the EPA Project Officer Barbara Alfano. A tour of candidate sites in the three jurisdictions
followed the meeting.

Community Involvement / Engagement

To ensure community involvement and a continuous line of communication, the Coalition
created a community engagement plan. It included an informal brownfields advisory group
that met as a forum to orient coalition and community representatives, interested site
owners, and staff to refine the work plan, identify appropriate sites for Brownfields
assessment, and to identify effective means of public participation. The group was asked
to assist in identifying potential brownfields sites, help with developing a history of the
sites/areas, publicize projects, explain the goals of the assessment grant, and to keep
their associated communities informed of the Team’s progress. Other activities included a
public website for brownfields information, procedures, applications, fact sheets and
inventories; quarterly newsletter inserts; social media; and participation in local and
regional events. Additionally, a teleconference among all coalition partners, EPA, and
fiscal staff was held on a monthly basis initially, then bi-monthly over the three year grant
period.
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2 Brownfields Site Identification and Assessments

2.1 Site Inventory and Prioritization

In addition to the areas identified as part of the Community Outreach efforts, Brownfields
environmental site inventories were prepared for County Urban Corridors, City of Bradenton and City
of Palmetto. P |

Sites that were considered for funding were ) o A
prioritized for assessment based on potential threat Frs Mg - to
human health and/or the environment, current ' -
ownership and access (willingness to participate), o i
location/size of the property, community impact and % iy Im——

future development potential. relilEE 2= '

In addition, a new Area-Wide Planning Task was
requested and EPA approved in September 2017.
This enabled a community based planning process for underserved
communities, sites with commercial redevelopment or public use
potential. This resulted in vision plans for the neighborhoods of
Samoset, 15th Street East/Pride Park (each designated as Racially &
Ethnically Concentrated Areas of Poverty), and MidTown Manatee; a Bradenton Commercial Highest
and Best Use Study; and a Palmetto park water quality feature concept. These are discussed later in
this report.

2.2  Site Characterization — Phase | Environmental Site Assessments (ESAS)

The County oversaw the completion of 26 Phase | ESAs per ASTM E1527-13. The following
table summarizes the properties with completed Phase | ESAs, additional services provided (if
any), and associated EPA ACRES database site ID number (listed in order of ID number).

Site Location/Property Name | Results ACRES ID

REC:s identified based on historical land use (retail
Palmetto: Shell Station Site gas sales) and documented soil and groundwater

h o . 139102
impacts. This site was also previously assessed
under the BF Cooperative Agreement 95481811
Bradenton: 9 Avenue East No RECs identified. A portion of this site was also 143521
Properties assessed under the BF95481811.
REC:s identified related to historical land uses not
Palmetto: Former Heartland addressed in previous assessments under 144841
Fertilizer BF95481811. The subject site was expanded

(doubled) for the 2018 investigation.

A historical REC was identified; with no new RECs
discovered as part of the September 2018
Bradenton: Grocery Store Site investigation that was conducted in connection with 147281
a reuse plan and potential sale. No additional
assessment was recommended.
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Site Location/Property Name | Results ACRES ID
RECSs related to historical land uses and impacts
Palmetto: Riverside North discovered during investigations conducted under
Pro ertie.s BF95481811. This Phase | ESA was conducted as 156605
P part of preparation of a BSRA for the City of
Palmetto.
No RECs identified based on assessment data
Palmetto: 1620 8 Avenue Site collected under BF95481811. This assessment 156881
was conducted to facilitate an anticipated sales
transaction.
Palmetto: Eormer Edenfield RECs were identified based on documented
Propert ' impacts discovered during investigations conducted 173542
perty under BF95481811.
This property, adjacent to the Former Edenfield
Property, was found to have an REC related to the
Palmetto: 4! Street Site potential for migrating impacts from the adjacent 176981
site currently being assessed/remediated (as of
November 2018).
RECs were identified based on the site’s historical
land use (retail gas sales and auto repair); as well
Bradenton: HHHT Auto Site as t_he current use for auto repair. This s!te was not 291501
eligible for State-funded assessment assistance to
meet the site owner’s financial institution
requirements for site improvements.
Unincoroorated Manatee An REC was identified during a geotechnical survey
.p conducted as part of the Phase | ESA (illicit
County: Haben Blvd — . . | . . 226341
Proposed Hotel Site dum_pmg on a contiguous y-adjacem property;
offering the potential for migrating impacts).
An REC was identified based on historical on-site
Bradenton: Proposed and off-site land uses. No additional assessment
Communit. Garpden Site was required based on an evaluation conducted for 227461
y the proposed end use as a raised-bed community
garden.
Unincorporated Manatee . - L
County: Former D&L RECs were identified b_ased on historical land use 228404
Automotive that included auto repair.
Unincorporated Manatee ] N o
County: Proposed Oneco Site RECs were identified based on historical land use 229821
(2324 20t Street E) that included agricultural with mixing area.
No RECs identified that would require soil and
Bradenton: Love Apartments groundwater investigation. Asbestos and lead- 233441
Site based paint screening was also conducted as part
of the Phase | ESA investigation.
Palmetto: 600 8t & 525 7t ) -~ )
RECs identified based on adjacent land uses. 234623

Avenues
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Site Location/Property Name | Results ACRES ID
Palmetto: Covey Trailer Site RECs identified based on historical land uses that 234914
included retail gas sales and auto repair.
Bradenton: South Florida RECs identified based on surrounding historical 35392
Museum land uses (primarily petroleum storage facilities)
An REC was identified based on the potential for
migrating impacts from a contiguously-adjacent
Palmetto: GB Stoneworks Site | Property (the Covey Trailer Site). Based on 235647
assessment data collected as part of this CA, a
Phase | ESA addendum was issued to change the
findings to no RECs associated with this property.
Bradenton: Former Chemistry | ReCs identified based on historical land use and
Hall Labs Site (ﬂousmg Trust | potential underground storage of hazardous 235764
Group Site @ 6™ Avenue) materials. The Phase | ESA also included
Bradenton: 27" Street East RECs identified based on historical land use that
Parcels (Housing Trust Group | included rural residential (possible heating oil tanks) | 235865
Site) and golf driving range.
. ) No RECs were identified. The Phase | ESA also
Palmetto: 1009 8" Street Site | jncuded an asbestos screening of a historical 236308
structure that was planned for relocation.
Palmetto: Pinzon LLC Site No RECs identified. 236309
Palmetto: 102 1¢ Street E No RECs identified. 236310
Unincorporated Manatee ] N ) o
County: Former Groover RECs were identified based on the site’s historical 236578
Market Site land uses that included retail gasoline sales.
Palmetto: 81" Avenue Boatyard ) .
Site (314 8" Ave & 711 3 RECs were identified based on current and - 236579
historical land uses that included motor repair.
Street)
A Controlled REC (CREC) was identified based on
) historical assessment documentation that indicated
Unincorporated Maznatee on-site groundwater impacts associated with a
County: HTG — 53" Avenue historical adjacent dry cleaner. Institutional controls 236583

Site

were in-place to address this finding. As such, no
additional assessment was recommended and no
additional RECs were identified.

Ivan Groom, the Brownfield Coordinator oversaw the completion of the AAl Reporting Forms;
including the signed forms in Quarterly Reports for each Phase | ESA completed in the

corresponding quarter.
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2.3

2.4

Per the County’s Work Plan, Phase | ESA investigations included a preliminary screening for
each site as it related to the Endangered Species Act and National Historic Preservation Act.
This activity was used to determine if any additional investigation (such as soil and
groundwater sampling) would impact either of these features, if present. Under this
Cooperative Agreement, no sites were required to be given special consideration during
screening and/or sampling events due to documented or perceived historical relevance.

Site Eligibility (for Phase Il Environmental Site Assessments)

Prior to funding allocations for Phase Il ESA activities, the

EPA R BROWNFIELDS GRANT

Brownfields Coordinator submitted the EPA R4 Brownfields s O O e
Grant Site Eligibility Determination Outline to the EPA e, i 2
Project Officer for approval. e eniniics, Wi '»W.,

4 Work 10 be condicted by grardee (Phase | Assessment, Phase § Assessment, Phase il
Assessment, Cleano)
Prase 1 Assesament

Once approved, a site-specific Quality Assurance Project
Plan (QAPP) and associated Health and Safety Plan were
prepared. The QAPPs were prepared in accordance with

5 there are

funding kmiations for se-specic achises. For assessments, no more than $200,000 pes ste

Wih e possibity of 8 waiver for U 10 350,000, For clearnups, 10 more than $200,000 pee
Phase | Cost o date 53500
Phase § Cost (nciudes QAPP & HSP) 8040

6. Date of roposed work:  TBD based cn ekgibiity (Ikely June 2018)

B. BASIC SITE INFORMATION

EPA requirements and in accordance with the Generic e et
QAPP prepared and approved soon after award of the S vrmemmre
Cooperative Agreement. e e £

Site Characterization — Phase Il ESAs

The County oversaw the completion of eight Phase Il ESAs to address hazardous material
and petroleum concerns identified in a majority of the Phase | ESAs previously listed as
having RECs. The following table summarizes the properties with completed Phase II
ESAs, site-specific costs (that include the site-specific QAPP and Health & Safety Plan
costs) and the results/project notes.

Property Name/Address Total Phase Results/Notes
Il ESA Fees
Haben Boulevard — Proposed Hotel Site $16,650 | Services included installation of

borings for the collection of soil
and groundwater samples due to
the recognized environmental
conditions associated with the illicit
dumping noted on adjacent
property during a geotechnical
investigation.

Geotech completed December 2016, Phase I
ESA completed May 2017

Limitations: Excessively wet,
overgrown conditions on the east
boundary of the parcel (the primary
area of investigation).

Results: The Phase Il ESA results
indicated no impacts above
regulatory cleanup criteria.
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Property Name/Address

Total Phase
Il ESA Fees

Results/Notes

HHHT Auto Site

Completed January 2017

$24,350

Services included installation of
borings for the collection of soil
and groundwater samples due to
the RECs associated with the on-
site historical petroleum storage
system and auto repair operations.

Limitations: Active facility with
limited interior access.

Results: No soil impacts were
encountered above commercial
cleanup target levels. Cumene
was detected in groundwater
above the State cleanup target
level, but below the health-based
cleanup target level.

Covey Trailer Site
Phase Il ESA Completed October 2017
Supplemental ESA Completed June 2018

$37,925
$4,800

Services included a geophysical
survey to rule out the presence of
undocumented USTs, as well as
soil and groundwater testing to
determine if the site’s historical use
a an auto repair facility had
impacted the site. In addition,
sample collection was conducted
to with key groundwater monitor
wells installed as part of historical
State-funded assessments to
determine if the site was eligible
for other program assistance.

Results: The Phase Il ESA results
indicated that no additional/
undocumented tanks were
present. No significant soil
impacts were encountered as part
of this investigation. However,
Benzene impacts about regulatory
cleanup levels were discovered in
groundwater in close proximity to
the west boundary that were not
considered related to the former
UST system.

A supplemental groundwater
sampling event delineated the
dissolved-phase benzene impacts
to within property boundaries to
the west and east.

In summary, it was recommended
that the potential for inclusion in
the State’s LSSI program be
discussed with the site owner.
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Property Name/Address

Total Phase
Il ESA Fees

Results/Notes

Former D&L Automotive Site
Completed April 2017

$29,670

Services: included a geophysical
survey to rule out the presence of
undocumented USTs or other
subsurface materials that would
warrant additional investigation
(such as hydraulic lifts). Soil and
groundwater testing was
conducted to determine if the site’s
historical use as an auto repair
facility had impacted the site.

Results: The geophysical
investigation revealed no USTSs or
large subsurface objects indicative
of residual lift structures. Metallic
debris was encountered, but
attributed to recent demolition
activities of the former on-site
structure.

Soil impacts were encountered
above residential cleanup target
levels, but below commercial
levels. No groundwater impacts
were encountered above the State
cleanup target level.

Former Heartland Fertilizer Site
Completed: May 2018

$35,550

Services: The scope of this
investigation was two-fold: (1) to
supplement findings of previous
assessment activity conducted on
the north half of this site in 2012, a
limited scope was conducted to
confirm the locations of highest
impacts, and (2) to investigate the
potential for soil and groundwater
impacts within the south parcel
and possibly determine the source
of the impact previously identified
within the north half of the study
area. Impacts were suspected to
be associated with historical and
uses that included a railroad yard
with bulk petroleum storage, and
later use as a fertilizer plant.

Results: Subsurface impacts to
both soil and groundwater were
encountered above regulatory
cleanup target levels. All
documented impacts to-date
remain attributable to historical on-
site activities.
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Property Name/Address

Total Phase Results/Notes
Il ESA Fees

South Florida Museum
Completed: November 2017

TR SR

$18,500 | Services: Soil and groundwater
sampling was conducted to
determine if impacts were present
in relation to a historical on-site
hearing oil tank, as well as
adjacent/nearby historical gas
stations and auto repair facilities.

Challenges/Limitations: Active
facility with limited access. Field
activities had to be coordinated
with on-site personnel to meet a
limited time-frame that would allow
optimal access, while not hindering
public access to the facility or
parking. Scope also had to be
completed within a short time-
frame (including QAPP preparation
and approval).

Results: Analysis of the collected
soil and groundwater samples
revealed no impacts above
regulatory cleanup criteria.

27" Street East Parcels (Housing Trust
Group Site)

Completed January 2018

$24,895 | Services: Soil and groundwater
testing was conducted to
determine if impacts were present
associated with a historical on-site
agricultural use (citrus grove),
adjacent railroad track and former
golf range. A geophysical
investigation was also conducted
to determine if tanks were present.

Limitations: Heavy vegetation
required creative access for drilling
activities. Scope also had to be
completed within a relatively short
time-frame for the proposed sales
transaction.

Results: The Phase Il ESA results
indicated that none of the tested
contaminants of concern were
present in on-site media above
regulatory cleanup criteria. In
addition, no subsurface tanks
associated with the former driving
range were encountered during the
geophysical investigation.

10
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Property Name/Address Total Phase Results/Notes
I ESA Fees
Former Groover Market Site $8,040 | Services: Due to budget

limitations, soil and groundwater
testing was conducted to
determine if impacts were present
associated historical on-site
petroleum storage systems to
determine if the site would be
eligible for a State-funded
petroleum program. In addition, a
geophysical investigation was
conducted to determine if residual
USTs remained in close proximity
to the northwest corner of the site.

Completed July 2018
i

Results: The Phase Il ESA results
indicated a dissolved-phase
impacts of Naphthalene was
present in close proximity to a
former dispenser island.

Results: The Phase Il ESA results
indicated that none of the tested
contaminants of concern were
present in on-site media above
regulatory cleanup criteria.

11
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3 Project Expenditures
3.1 Budget Summary
Initial/Work Plan Budget
Budget Category Hazardous Funding Petroleum Funding
a. Personnel $5,000.00 $5,000.00
b. Fringe Benefits $0.00 $0.00
c. Travel $7,000.00 $6,000.00
d. Equipment $0.00 $0.00
e. Supplies $1,000.00 $1,000.00
f. Contractual $287,000.00 $188,000.00
g. Construction $0.00 $0.00
h. Other (Education) $0.00 $0.00
Total $300,000.00 $200,000.00
Expended Funds — Hazardous
Budget Category Expended Amount Remaining
a. Personnel $5,500.69 (5500.69)
b. Fringe Benefits $0.00 $0.00
c. Travel $2,396.97 $4,603.03
d. Equipment $0.00 $0.00
e. Supplies $3,147.09 ($2,147.09)
f. Contractual $287,000.00 $0.00
g. Construction $0.00 $0.00
h. Other (Education) $1,955.22 (51,955.22)
Total $299,999.97 $0.03
Expended Funds — Petroleum
Budget Category Expended Amount Remaining
a. Personnel $5,806.97 (5806.97)
b. Fringe Benefits $0.00 $0.00
c. Travel $3,747.23 $2,252.77
d. Equipment $0.00 $0.00
e. Supplies $784.61 $215.39
f. Contractual $188,000.00 $0.00
g. Construction $0.00 $0.00
h. Other (Education) $1,660.00 (51,660.00)
Total $199,998.81 $1.19

In summary; all funds were expended, with the exception of $1.22.

A table depicting site and project-specific expenditures related to the contractual portion of this CA

($475,000 of the $500,000) is included as Attachment B.
The final SF425 is included as Attachment C.

12
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3.2 MBE/WBE Utilization Reporting

The following table summarizes project reporting for MBE/WBE utilization via EPA Form 5700-52A.
The form was submitted annually (each October) during the life of the grant:

Reporting Period MBE $ WBE $ Total Reported
October 2016 $0.00 $0.00 $0.00
October 2017 $28,833.28 $0.00 $28,833.28
October 2018 $34,496.00 $0.00 $34,496.00
Totals $63,329.28 $0.00 $63,329.28

In summary, the total reported MBE/WBE utilization represents approximately 13% of the overall CA
funding of $500,000.

A copy of the three issued DBE/MBE Reporting Forms is included as Attachment D.

13
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4 Project Accomplishments

Project accomplishments included:

o The County successfully and efficiently expended 100 percent of their available
Cooperative Agreement funds to complete 26 Phase | ESAs and 8 Phase Il ESAS;
which is in-line with the approved 2015 Work Plan; given that many of the Phase |
ESAs also included additional services (such as asbestos and lead-based paint
screenings).

o Properties assessed as part of this Cooperative Agreement were located within the
target areas identified within the Brownfields Application and Work Plan.

e Extensive reuse planning that included community visioning and outreach was
completed within the time and budget constraints of the CA.

e All work was completed and invoiced within the allotted funding schedule. In addition,
this close-out report is being submitted ahead of schedule.

Above and beyond....
Connor Park (Former Edenfield Property) Concept Planning:

To further assist the City of Palmetto with redevelopment of the former
Edenfield property (the former location of industrial land use with a
railroad spur); funds were allocated for the provide stormwater concept
planning. This included preliminary and final concept guidance related to
storwater improvements; including rain gardens, treatment areas for
wetland impacts, stream restoration, and suggestions for stormwater
infrastructure to re-route runoff from the west into the proposed facilities.

Other features considered included conversion of impervious walkways
and parking areas to pervious materials, educational signage to further
reduce stormwater pollutants.

EDENFIELD - DOG PARK
oncopt S

Concept B W/ Site Assessment Pop—r—— ] ]
Minnie Rogers Plaza — Highest and Best Use Analysis:

This analysis was conducted in respect to the location’s
market area, size/shape, access, usability, utilities, etc.; all
~© in consideration of available data (including the Phase |
. & ESA conducted as part of this CA) and site inspections.

. The analysis concluded that the site was suitable for a

+ wide variety of uses (residential, office, hotel, service-retalil,
3 . , mixed-use) and included a discussion regarding the use for
== . " n. . amoderate-sized grocery store. The analysis also

e ey T "+ o= included residential development scenarios with

B IR =TI anticipated construction costs.

14
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Community Vision Plans:

Working with the University of South Florida (USF) Center for Brownfields Research through the
Florida Center for Community Desigh & Research / School of Architecture, and Urban Planning
Solutions, a series of community visions and program strategies were completed for three
neighborhoods within unincorporated Manatee County (Samoset, Pride Park/15" Street East
Community, and Midtown Manatee).

Graphic productions were completed by a team of graduate students enrolled in USF’s
Architecture, Urban and Community Design and/or Community Design and Urban Regional
Planning programs. Efforts by the students and faculty included:

e Generating and coordinating base community design information related to identified
brownfields conditions in the three focus areas.

e Assisting with community engagement and facilitation at project workshops
e Coordination of citizen input and ideas
e Generation and refinement of community design concepts

o Development of project graphics (including process graphics that reflected community
preferences, master plan graphics and renderings of envisioned physical conditions(

e Coordination of graphics for final project documents/presentations
The project team provided the following:

e Community Data Collection and Stakeholder Interviews: This included review of existing
community data provided by the County (including regulatory database inventories) to
determine input needed from the community through outreach and engagement. The
project team worked closely with County Staff to develop a list of appropriate stakeholders
to interview. The interviews were held to obtain public input to shape the vision plan and
program strategies.

¢ Preliminary Concept Planning & Review of Priority Problems and Needs: This included a
review of the findings from the preliminary data collection task and the stakeholder
Interviews. Draft images were prepared for community input

¢ Development of a Preliminary Vision Plan and Program Strategies: The Team developed a
Preliminary Vision Plan and Program Strategy based on the input from the different
community residents, County staff, stakeholder interviews and the Preliminary Concept
Planning & Review of Priority Problems and Needs. This Preliminary Visioning Plan and
Program Strategies were presented to the County and included the summary of outreach
and engagement activities utilized to formulate the Preliminary Visioning Plan and
Program Strategies and a list of potential funding sources and resources to assist
community residents in implementing the priority projects identified within each community.

The final report included three stand-alone community vision plans that were concise and easily
reproducible for community use. In addition to the narrative
portions of the reports, each included a range of graphics

depicting existing conditions/problems, concept drawings, and sl

renderings depicting a long-term vision for growth and ~ A
redevelopment. In addition to the final project report, the team S ey
also generated a list of program strategies aligned with the Ak
County’s Comprehensive Plan, Southwest District Plan, 0 8

Brownfields, CDBG, housing programs, and other initiatives
relevant to the three focus areas.

O Cardno
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Brownfields ACRES 5.0

Page 1 of 4

| COOPERATIVE AGREEMENT HOME

l Profile Information

Manatee County Board of Commissioners
Cooperative Agrasment #: BFOOD32615

State: FL

Cooperative Agreemont Typa: Assessmeant
Anncuncemaent Year: FY15

Award Date: 08/31/2015

Initla! Project Period: 1040172015 to 0973012018
Current POP End Date:

Status: B Open Cooperative Agreement

Funding Source: Regicnally Funded
Total Funded: $500,000.00
Funding Type: Petroloum,Hazardous

PLEASE NOTE: Information shown is the most curent in ACRES and may include draft and approved data

I Cooperative Agreement Contact

Primary Reviewer/Contact: H
Barbara Afano (EPA Regiona! Brownfields Team)
piang battasBenn gov 404-562-89231

[ Pro-POP Authorization

This Cooperative Agreement does not have Pre-POP autherization,

I Properties Addressed By This Cooperative Agreement

City: Starn:

Property Actions [H

Palmetto - Shell Station Site Enter Data
(Property Homa)
Submigsion Archive

Sth Avenue East Properties Entar Diaza

{Propady Homa)
Submission Archive

Palmetio - Former Hearttand Fertilizer Enter Data
(Eroperty Home}

Bradenton - Grocery Store Site Enter Data
{Broperty Home)
Rubrmarsagn Archive

Palmetio - Rivarside North Praperties Enter Data

g Flour
Submission Archive

Palmetto - 1620 Bth Avenua Site Ents Dala
(Propery Homa)

Submazon Archivg

Former Edenfield Property Enter Data
(Eropady Homa)

Subrmisaon Archies

Enter Dptg

Filter Llsll Clags Fittar

Status Hl
Agpraved

Approved

Approved

Approved

Current Owner

MNone

Nona

https://cfext.epa.gov/acres/index.cfm?fuseaction=coopAgreement.home&grant_id=69602... 11/27/2018



Brownfields ACRES 5.0 Page 2 of 4
Property Acticns Status [ Current Owner
Palmetio 4th Street Site
[P v
SubmEson Archive
HHHT Auto Site Ei ak: Approved Hona
{Piopordy Homa)
Sybmigaion Archivg
Haben Bivd - Proposed Hotel Site nter Data Approved Hone
(Propeny Home}
Subwmession Archive
Propesed Community Garden Site - Bradenton Enter Data Approved Mona
(Eroparty Homa)
1881 v
Former DEL Automolive Eriter [pta Submitted Barbara Alfano (EPA)
(Broporty Homa)
Submission Archive
Proposed Oneco Concreie Site Entir Data Approved Nane
‘ i
53 I
Love Apartments Site Enter Daa Approved Mang
{Propanty Homea)
L i
€00 8th & 525 7th Aves Enter Dasa Approved MHone
LIt s Ao Archivie
Palmetto - Covey Trailer Sile Entor Data Submitted Barbara Alfano (EPA)
{Pioporty Homa)
Submigsion Archeve
South Florida Museum Enter Dala Submittad Barbara Alfano (EPA)
{Pri
Submession frchyv
GB Stoneworks Site Enter Data Submitted Barbara Alfanc (EPA)
(Eropeny Homa)
Submigsion Archivg
Former Chemistry Hall Labs Enter Dt Submitted Barbara Alfano (EPA)
{Brgpanty Homg})
Submission Archive
27th Street East Parcels Enter Data Submitted Barbara Alfano (EPA)
(Eiparty Homa)
Submussion Archive
1009 Bh Street Enter Daja Approved None
[¢ ve
Pinzon LLC Site Eriler Qusn Approved Hona
{Bropeny Homs)
Submessson Achive
102 1st Street East Enier [rala Approved Hone
{Propady Homa)
Submiagon Archive
Former Groover Market Site Enter Data Approved Homa
(Ergpary Homa)
Submissian Archivn
Palmetto - 8th Ave Boatyard Enter Data Approved Hona
(Eropary Home)
Submission Archive
HTG - 53rd Averue Site Ertter Digta Approved Nona
{Eropedy Homa)
Submossipn Archive
l Add Property lo this Coopearative Agreement ]
| Assessmant Activities
Property EPA Funding  Completion Date Activity Actions [ Status
HHHT Auto Site $3,500.00 08232016 Phase | Environmental Assessment nier Dala  Approved
Haben Bivd - Propased Holel Site $12,300.00 12/02/2016 Phass | Environmental Assessment Enler Cata  Approved
Formar Edenfistd Property $3.500.00 12/05/2016 Phase | Environmental Assessment Enter Dala  Approved
Proposed Commundy Garden Site - Bradenlon $3,500.00 121222016 Phasa | Environmental Assassment Ertor Dats Approved
Former D&L Autornotive $3,50000 0/2712017 Phase | Environmental Assessment Enter Data  Submitted
https://cfext.epa.gov/acres/index.cfm?fuseaction=coopAgreement.home&grant_id=69602... 11/27/2018



Brownfields ACRES 5.0

Page 3 of 4

Property EPA Funding  Completion Date Activity Actions fJ  Status
HHHT Auto Site $24,350.00 01/18/2017 Phase Il Environmenial Assessment Entar Data  Approved
Palmetto - Riversida North Properties $3,500.00 02127:2017 Phasze | Environmental Assessment Enter Dala  Approved
Pryposed Oneco Concrale Site $3,500.00 0212712017 Phasa | Enviranmental Assessment Erier Data  Approved
Palmetto - Shell Station Site $3,500.00 0310272017 Phase | Envirormantal Assessrment Enter Data  Approvad
Haben Bivd - Proposed Hotal Site $16,650.00 asHez27 Phase Il Environmental Assessment Entor Dala  Approved
Love Apartmenis Site $8,500.00 04730/2017 Phase | Environmental Assassment Enter Data  Approved
600 8th & 525 7th Aves $3,500.00 08/29/2017 Phase | Environmental Assessment Enter Dala  Approved
Palmetto - Covey Trailer Site $3,500.00 0672172017 Phase | Enviranmental Assessment Enler Data  Submitted
Palmatto 4th Strast Site $3,500.00 C7NN2017 Phasa | Environmental Assessmant Enter Dpss Approved
South Florida Museum $3,500.00 1012207 Phase | Environmaental Assessment Enter Data  Submitted
Palmstto - Covey Trailer Site $36,450.00 103172017 Phase || Environmental Assessmeant Enier Dala  Submitted
GB Stonewarks Sile $3,200.00 1031/2017 Phase | Environmental Assessment EnterData  Submitted
Palmetto - 1620 Bih Avenue Sita $3,500.00 1062412017 Phase | Environmental Assessmant Enter Data  Approved
Former Chemisiry Hall Labs £5,900.00 1210412017 Phase t Environmental Assessment Enter Data  Submitted
27th Street East Parcels $3,500.00 12/15/2017 Phase | Environmental Assessment Enler Data  Submitted
Patmetio - Former Heartland Fertilizer $3,500.00 02/08/2018 Phase | Environmental Assessmant Enter Data  Approved
1009 8th Street $7,180.00 02222018 Phase | Environmanlal Assessment Enter Dl Approved
Pinzen LLC Site $3,500.00 0212212018 Phase | Environmental Assessment Enfsr Dta Approved
102 1st Streal East $3,500.00 02/20/2018 Phasa | Environmental Assessment Enter Data  Approved
Former Groover Market Site $3,600.00 Dam2r2018 Phase ! Environmental Assessmant Erter Data  Approved
Palmetto - Bth Ave Baatyard $3,500.00 Q372018 Phasg | Environmantal Assessment Enier Data  Approved
HTG - 53rd Avenue Sita $3,500.00 03/3orzo18 Phasa | Environmeantal Asssssment Enter Data  Approved
Palmetio - Former Heartiand Fertilizar $35,550.00 Qs5/04r2018 Phase || Environmental Assessmenl Enter Dala  Approved
Palmetto - Covey Trailer Site $4,200.00 08/01/2018 Supplemental Assessment Enter Daty  Submitted
Former Groover Market Site $8,040.00 07116/2018 Phase H Environmental Assessment nier Data  Approved
Sth Avenue East Properties $3,500.00 09/13/2018 Phasa | Environmental Assessmant Enter Dala  Approved
Bradenton - Grocery Store Sita $3,500.00 0912018 Phasa | Envirormental Assessmant Enfer Dol Approved
South Florida Musaum $18,500 00 1114207 Phase Il Environmental Assessment A8 Submitted
Former Chemistry Hall Labs $6,055.00 12nya07 Phase Il Environmental Assessmant Entar Oata  Submitted
27th Streat East Parcels $24 89500 01/29/2018 Phase Il Environmental Assessment Erler Dasa  Submitted
Former DEL Automotiva $29,670.00 0sM7R2017 Phase [l Environmental Assessment Emer Data  Submitted
EPA Assessmant Funding: $315,050.00
Leveraged Funding H. s0.00
Total Funding: $315,050.00
NOTE: Funding marked for delelion not inciuded in totals

Cleanup Activities
Thers are no Cleanup Activities for this Cocperative Agreement,

institutional & Engineering Controls
Property Are ICs Required? IC In Place Are ECs Required? EC in Place Ready for Reuse? A
Palmetta - Shefl Station Site Unknown No Unkngwn No No I
Sth Avenue East Propertias No No No No Yes*, 0.90 acras

Palmelto - Former Heartland Fertilizer Unknown No Unknown No No

Bradenton - Grocary Store Site No No No No Yes®, 3.50 acres

Palmatto - Riverside North Properties Unknown Mo No No No

Palmatio - 1620 Bth Avenua Site No Na No No Yes*, 046 prres

Former Edenfield Proparty Yes No No No No

Palmatto dth Street Site Unknown Nao Unknown No No

HHHT Auto Site Unknown No Unknown No No e
hitps://cfext.epa.gov/acres/index.cfm?fuseaction=coopAgreement.home&grant_id=69602... 11/27/2018
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Property

Propasad Oneco Concrata Sits
Haben Blvd - Proposed Hotel Sile
Proposed Communily Garden Site - Bradentan
Farmer DEL Automotive

Lova Aparimenis Site

600 8th & 525 Tth Aves

GB Stoneworks Site

Former Chemistry Hall Labs

271h Street East Parcels

1009 &th Street

Pinzon LLC Site

102 1st Street East

South Flerida Museum

Palmetic - Covey Trailer Sile
Former Groover Markel Site
Palmetta - Bth Ave Boatyard

HTG - 53rd Avenua Site

Properties Ready for Reuse: %
Total Acres Ready for Reuse: $9.51

Are ICs Required?

Unknown
No
Unknown
Unknown
No
Unknown
No
Unknown
No
No
No
No
No
Unkneran
Unknown
Unknown

Yes

IC In Place

No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No

Yas

Are ECs Required?

Unknown
No
Unkngwn
Unknown
Ho
No
No
Uriknewn
No
No
No
No
No
Unknawn
Linkanawn
Unknown
No

Page 4 of 4

EC in Place Ready for Reuse?
No No

No ‘Yes, 1137 acres
No No

No No

No Yes, 1.59 acres
No No

Mo Yes, 100 acros
No No

No Yes, 12.00 acres
No Yos, 0.23 acres
No Yeas, 13.00 acres
No Yes, 100 acres
No Yes, 2.50 acres
Heo No

Na No

No No

No Yes, 16.82 acres

NOTE: Propertios marked with an asterisk in tha Ready for Reusa column are counted under another Cocperative Agresment. Their acre values ara nol included in the fotals listed above.

Redevelopment and Other Leveraged Accomplishments

Thera are no Redavelopments for this Coaperative Agresment.

https://cfext.epa.gov/acres/index.cfm?fuseaction=coopAgreement.home& grant_id=69602... 11/27/2018
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Site/Budget Progress Tracking (09/30/2018) D gardno
Site
Site / Address Parcel ID App Acc. Task County Work Order # and Associated $ Comments
WO 1 CO1 CO2 CO3 | CO4 CO5 CO6 CO7 CO8 CO9 CO10
Bradenton
Community Garden Site / 1300 3rd Street West (3A) 4343000259 v , |Phase!ESA $3,500.00 Completed - RECs identiifed
Phase Il ESA Declined by property owner
. . . 4593300009
Love Apartments / Lincoln Village 34 unit complex (38) 4596700007 v v |Phase1EsA $8,500.00 Completed: no RECs, asbestos identifed
Phase 1 cost includes asbestos
4597200007
201 & 210 13th Avenue W (3C) 4342500809 Phase | ESA $3,500.00 Completed, no new RECs identified
MLK Mixed Development: Bryant Commons (3D) 7 parcels Phase | ESA $7,300.00 -$3,800.00 Complted, no RECs identified
Phase | ESA $3,500.00 Completed - RECs identified
South Florida Museum (3T) v v QAPP / H&SP $3,200.00
Phase Il ESA $15,300.00 Field work completed
_ 1387000050 Phase | ESA $3,500.00
Housing Trust: 1201 27th Street East (12 acres) 1387200007 v v QAPP / H&SP $3,200.00 Completed and approved
Phase Il ESA $21,695.00 Field work completed
Phase | ESA $5,900.00 Phase | ESA (included asbestos) RECs identified
Housing Trust: 650 6th Avenue East 3176700007 v v QAPP / H&SP $3,200.00 Complete and approved
Phase Il ESA $30,750.00 -$27,895.00 Cancelled, fees to be applied for GeoView and Coordination
Palmetto
Phase | ESA $3,500.00 Phase | ESA Completed/Submitted (RECs identified)
1505 8th Avenue West: HHHT Auto (3E) 2663700009 v v QAPP / H&SP $3,200.00 QAPP Approved
Phase Il ESA $21,150.00 Phase Il ESA completed
Phase | ESA $3,500.00 Phase 1 Completed
Palmetto Hotel Site, 1 Haben Boulevard (3F) 2604500005 v v |Geotech Survey $8,800.00 Completed
QAPP / H&SP $3,200.00 Completed / approved by EPA
Phase Il ESA $13,450.00 Completed
Pinzon LLC Site 2: US 41/7th (3L) 2603600053 v v Phase | ESA $3,500.00 Report near completion (may wait for Covey Supp Results)
Former Edenfield Property / 505 5th Street West (3G) 2773100009 v v Phase | ESA $3,500.00 Completed
Tomato Growers Parcel /adjacent to Edenfield (3M) Phase | ESA $3,500.00 Completed
. . 3113800059
E:z::z:g: grrﬁ/'zeztsyH/)”S 8th Ave W, 320 9th Ave W & 834 | 3115000006 v v |Phase1ESA $3,500.00 Completed
3117300008
Former Shell Station Site / 301 8th Avenue W (3I) 3115600003 v v Phase | ESA $3,500.00 Completed
525 & 600 8th Avenue West (ELC Site) 2783100106 v v Phase | ESA $3,500.00 Completed - RECs identified from off-site sources
1009 8th Street West w/asb (CO5 = geophysical survey) 2703300000 v v Phase | ESA $5,200.00 $1,990.00 Stie Visit Complete - Asbestos needed (now that CRA owns)
120 7th Street W (GB Stoneworks) 2603610052 v v Phase | ESA $3,200.00 Phase | ESA Completed - May hold pending adjacent Ph 2
Phase | ESA $3,500.00 Completed: RECs identified
711 US Highway 301 (Covey Cargo Trailer) 2603800109 v v |QAPP/H&SP $3,200.00 Completed & approved
Phase Il ESA $33,250.00 Completed (supplemental assessment recommended)
Supp Sampling $4,300.00 Completed (recommending inclusion in State program)
1620 8th Avenue West, McGuire Property (CO4 TBD) 2424600009 v v Phase | ESA $3,500.00 Completed (no RECs identified)
Phase | ESA $3,500.00 Completed - RECs identified
917 11th: Former Heartland Fertilizer Site (CO4 TBD) 9000003186 v v QAPP /| H&SP $3,200.00
Phase Il ESA $32,350.00
314 8th Avenue West gﬁgigggg; Phase | ESA $3,500.00 $2,250.00 -$2,250.00 Completed
GDAWG Ventures, 102 1st Street East (CO6 TBD) 2581600809 Phase | ESA $3,500.00
RKW Properties (cancelled project) $9,000.00 -$9,000.00 Project Cancelled
Unincorporated Manatee County
Phase | ESA $3,500.00 Completed (RECs identified)
3710 14th Street West: Former D&L Auto Repair (3J) 4895300004 v v QAPP / H&SP $3,200.00 Completed and approved by EPA
Phase Il ESA $26,470.00 Completed - minor impacts found
2324 20th Avenue Site (3K) 779001609 v v Phase | ESA $3,500.00 Completed
Phase | ESA $3,500.00 Completed - RECs identiifed
Groover Market: 111, 115 & 119 17th St W, Palmetto (3Y) 2588200002 v v QAPP / H&SP $800.00|Approved
Phase Il ESA $7,240.00|Completed
Affordable Housing: 3505 53rd Ave E, Bradenton (32) 1696500055 v v Phase | ESA $3,500.00 Completed - CREC identified (no additional assessment needed)

G:\DES\ENV\General\BF Tracking\Manatee_County\ManateeCountyTracking
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-’i:? . . Pj Cardno
‘ Site/Budget Progress Tracking (09/30/2018) < hapng the Fure
Site
Site / Address Parcel ID App Acc. Task County Work Order # and Associated $ Comments
Misc
Brownfields Grant Programmatic Support $20,000.00 -$3,000.00|Reduction to complete Grover Market Phase 2
Generic QAPP $4,500.00 Completed and approved by EPA 11/16/2016
Community Visioning & Planning $66,000.00 Completed and submitted
Brownfield Inventories $24,750.00 Completed and submitted
Minnie Rogers Site Highest & Best Use $27,700.00 Completed and submitted
Edenfield Park Stormwater Reuse Planning $20,000.00 Completed and submitted
TBD Phase | ESA(s) $3,500.00 -$3,500.00|Holding place for future Phase | ESAs
[Totals | $64,800.00] $31,350.00] $8,800.00] $53,320.00] $26,700.00] $70,190.00] $66,000.00]  $46,605.00] $11,950.00]  $1,540.00|
|cos Approved | $475,000.00 |
| Total w/all Cos | $475,000.00 |
| Total Assessment Dollars $315,050.00] (matches ACRES)

G:\DES\ENV\General\BF Tracking\Manatee_County\ManateeCountyTracking
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FEDERAL FINANCIAL REPORT

{Follow form instructions}
1. Federal Agency and Organizational Element _!2 Federal Grant or Other identifying Number Assigned by Federal Agency
to Which Report is Submitted | (Toreport multiple grants, use FFR Attachment)

BF-00D32615

Page of

United States Environmenta! Protection Agency

3 Recipient Organtzation {Name and complete address including Zip code)
Manatee County
1112 Manalee Avenue Wesl
Bradenton, FL 34205-1000

4a. DUNS Number 4b. EIN 5. Recipient Account Number or tdentifying Number 6. Repont Type 7. Basis of Accounling
{To report multiple grants, use FFR Attachment)
= Quarterly
0 Semi-Annual
01 Annual
77594810 596000-727 |EPA Brownfields Grant X Final X Cash 0O Accrual
8 Project/Grant Period le. Reporting Peried End Date
From. {Month, Day, Year) To: (Month, Day, Year) {Month, Day. Year)
10/1/2014 1;!31[201 8 1213172018
10. Transactions Cumulative

(Use lines a-c for single or murtﬁ' e grant reporting)

Fadaral Cash_(To report multipla grants, alsc use FER Attachment]):
a_Cash Receipts
b Cash Disbursements
¢. Cash on Hand {line a minus b)
{Use lines d-o-for single grant reporti -
Federal Expanditures and Unobligated Balance:

4. Total Federal funds authorized i ~ $500,000.00

& Federal share of expenditures 5401 .328.73
{  Federal share of unliguidated chiigations $98,670.00
g. Total Federal share (sum of lines ¢ and f} $499.998.78
h. Unotbiigated batance of Federal funds (line d minus ) $1.22
Recipient Share: il § T £ ]

|, Total recipient share required

|. _Recipient share of expenditures

k. Remaining recipient share to be provided (I'ne | minus j)
| Program Incoma: 5 5, ; T T R AL
| Total Federal program income gamed

m. Program income expended in accordance with the deduction altemative

n Program income expended in accordance with the addition alternative

o. Unexpended program income (line | minus ling m or iine n)
a. Typa |p Rale ¢. Parlod From  |Period To |g Base _|e. Amount Chamgad |t. Federal Share

11. Indirect —
Expense

| LR = i MR N . Totals i
112. Remarks. Atiach any explanations deemed necessary or information required by Federal sponsoring agency in compliance with goveming legislation

13. Certification: By signing this report, | certify that it is true, complete, and accurate to the best of my knowledge. | am aware that
any faise, fictitlous, or fraudulent information may subject ma to criminal, civil. or administrative enalties. [U.S. Code, Title 18, Section 1001)

I:a. Typed or Printed Name and Title of Autharized Certifying Official ¢ Tetephone {Area code. number and extension)

(341} 748-3029
Geri Lopez, Director, Redevelopment & Economic Opportunity d Email address
geri.lopez@mymanatee org
b Signatura of Authorized Certifyin e Date Report Submitted (Menth, Day, Year}
12/5/2018
/ 14, Agency use only:
iFederaI Share Calculation 100.00%
Standard Form 425

OME Apgroval Number 0346-0081
Expiration Date: 02/28/2015

Paperwork Burden Statement

Accarding 10 the Paperwork Reduction Act, as amended, no persons are required to respond o a collaction of infarmation unless i displays a vaiid OMB Control Number. The valid OMB control
number for this informalion collection is 0348-0061.  Public reporting burden for thia cofection of information is estimated to average 1.5 hours per response, incheding time for reviewang instructions,
saarching exsting data sources, gathening and mantaining the data needed and complating and reviewing the collection of information. Send comments regarding the burden estimate or any other

|aspect of this collaction of information. including suggestons for reducing this burden, fo he Office of Management and Budget. Paperwork Recuction Project { 0348-0060j. Washingten, DC 20503,
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“EPA

U.S. ENVIRONMENTAL PROTECTION AGENCY
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS
AND COOPERATIVE AGREEMENTS

FOR COOPERATIVE AGREEMENTS OR OTHER FEDERAL FINANCIAL ASSISTANCE WHERE THE COMBINED TOTAL OF FUNDS BUDGETED FOR PROCURING SUPPLIES,
EQUIPMENT, CONSTRUCTION OR SERVICES EXCEED $150,000.

PART 1: PLEASE REVIEW INSTRUCTIONS BEFORE COMPLETING

1A. FEDERAL FISCAL YEAR (Oct 1- 52p 30) 18. REPORT TYPE
2016 nnual Ell.ast Report (Project completed)

1C: REVISION OF A PRIOR YEAR REPORT? (®INa  (Oives, Year
IF YES, BRIEFLY DESCRIBE THE REVISIONS YOU ARE MAKING:

2A. EPA FINANCIAL ASSISTANCE OFFICE ADDRESS (ATTN: DBE COORDINATOR] 3A. RECIPIENT NAME AND ADDRESS
EPA Regron 4 Alanatee County Board of Commissioners
61 Forsyth Street, 1112 Manatee Avenue West
Atlanta GA 10)03-8960 Bradenien, FL 34205
2B, EPA DBE COORDINATOR 38. RECIPIENT REPORTING CONTACT
Name: Charles Hayes Name: Cheri Coryea
Emall: hayes.charles(@epa.gov Address: 1112 Manatee Avenue West; Bradenton FL 34205
Phone: (404) 562-8377 Phone: 941 749-3029
Fax: Emall:  cheri.corycag’mymanatee.org
4A, FINANCIAL ASSISTANCE AGREEMENT 10 NUMSBER 4B. FEDERAL FINANCIAL ASSISTANCE PROGRAM TITLE OR CFDA NUMBER:
(SRF Stata Recipients, refer to Instructions for Completion of blocks 44, 5A and 5C) CDFA 66.818
00D32615 '
SA, TOTAL ASSISTANCE AGREEMENT AMOUNT 58. If NO procurements and NO accomplishments were made this reporting
E£PA Share: s 500.060.00 period {by the recipients, sub-recipients, loan reciplents, and prime contractors),
CHECK and SKIP to Block No. 7. [Procurements are all expenditures through
Recipient Share: § 0.00 contract, order, purchase, lease or barter of supplies, equipment, construction,
or services needed to complete Federal assistance programs. Accomplishments,
DN/A (SRF Reciplent) in this context, are procurements made with MBEs and/or WBESs.)
5C. Total Procurements This Reporting Period (Only include amount not reported in any prior reporting period)

Total Procurement Amount $_64,800.00
{Include total dollar values awarded by reciplent, sub-recipients and SRF loan recipients, Including MBE/WBE expenditures.}

S0. Were sub-awards issued under this assistance agreement? Yes O No. @
Were contracts issued under this assistance agreement?  Yes, @ No O

SE. MBE/WBE Accomplishments This Reporting Period
Actual MBE/WBE Procurement Accomplished [Include total dollar values awarded by recipient, sub-recipients, SRF loan recipients and Prime Contractors.)

Construction Equipment Services Supplies Total
SMBE: . 0.00
SWBE: - 0.00

6. COMMENTS: {Iif no MBE/WBE procurements, please summarize how certified MBEs/WBEs were notified of the opportunities to compete for the procuremerit dollars
entered in Block 5C and why certified MBEs /WBEs were not awarded any procurements during this reporting period.)

Published request for proposal for professional environmental engineering services; procurement to date
represents initial work assignment for selected contractor.

7. NAME OF RECIPIENT'S AUTHORIZED REPRESENTATIVE TITLE
Cheri Coryen Director, Neighborhood Services Department

8.5l NATURE OF RECIPIENT'S AUTHQRIZED REPRESENTA IVE DATE
LLE F W October 28,2016

/» FORM 5700-52A available electronically at hiip /v epa qoviosbo/pdis/5700_52a.pdf




<EPA

U.S. ENVIRONMENTAL PROTECTION AGENCY
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS
AND COOPERATIVE AGREEMENTS

FOR COOPERATIVE AGREEMENTS DR OTHER FEDERAL FINANCIAL ASSISTANCE WHERE THE COMBINED TOTAL OF FUNDS BUDGETED FOR PROCURING SUPPLIES,
EQUIPMENT, CONSTRUCTION OR SERVICES EXCEED $150,000,

PART 1; PLEASE REVIEW INSTRUCTIONS BEFORE COMPLETING
1A, FEDERAL FISCAL YEAR {Oct 1- Sep 30) 1B. REPORT TYPE
2017 [Zlannual [Chast Report (Project completed)

1C: REVISION OF A PRIOR YEAR REPORT? ®No  (Dves, Year
If YES, BRIEFLY DESCRIBE THE REVISIONS YOU ARE MAKING:

2A. EPA FINANCIAL ASSISTANCE OFFICE ADDRESS [ATTN: DBE COORDINATOR) 3A. RECIPIENT NAME AND ADDRESS
EPA Region 4 Manatee County (on behalf of the Manatee Coalition Grant Program)
61 Forsyth Street SW, Atlanta, GA 30303-8960 1112 Manatee Avenue West, Suite 510, Bradenton FL 34205

2B. EPA DBE CODRDINATOR 3B. RECIPIENT REPORTING CONTACT

Name: Connic Rutland (interim recipient) & General MBE/WBE mailbox Name:  Ivan Groom, Redevelopment Coordinator
Email: rutland.connic@epa.gov & R4epagrantsmbewbereporting@epa.ggy  Address: 1112 Manatee Avenue W, Bradenton FL 34205

Phone: n/a Phone: 941-749-3029, x 6232
Fax: nfa Email:  ivan.groomid mymanatee.org
4A_FINANCIAL ASSISTANCE AGREEMENT ID NUMBER 4B. FEDERAL FINANCIAL ASSISTANCE FROGRAM TITLE OR CFDA NUMBER:

[SRF State Recipients, refer to Instructions for Complation of blocks 44, 5A and 5C) BF-00D32615-0

SA. TOTAL ASSISTANCE AGREEMENT AMOUNT S8. If NO procurements and NO accomplishments were made this reporting
EPA Share: s _500.000.00 period (by the recipients, sub-recipients, loan recipients, and prime contractors),
CHECK and SKIP to Block No. 7. (Procurements are all expendituras through
Recipient Share: § 0.00 contract, order, purchase, lease or barter of supplies, equipment, construction,
or services needed to complete Federal assistance programs. Accomplishments,
DN/A {SAF Recipient) in this context, are procurements made with MBEs and/or WBEs.)
5C. Total Procurements This Reporting Period {Only Include amount not reported in any prior reporting period)

Total Procurement Amount $_120.170.00
{Include total dollar values awarded by reciplent, sub-recipients and SRF loan recipients, including MBE/WEE expenditures.)

SD. Were sub-awards issued under this assistance agreement? Yes, O No @
Were contracts issued under this assistance agreement?  Yes O No @

SE. MBE/WBE Accomplishments This Reporting Period
Actual MBE/WSBE Procurement Accomplished {Include total dollar values awarded by recipient, sub-recipients, SRF loan recipients and Prime Contractors.)
Construction Equipment Services Supplies Total
SMBE: 28,833.28 28,833.28
SWEE: 0.00 0.00

6. COMMENTS: {If no MBE/WBE procurements, please summarize how certified MBEs/WBEs were natified of the opportunities to compete for the procurement dollars
entered in Block 5C and why certified MBEs /WBEs were not awarded any procurements during this reporting period.)

" L
As of the date of the 2016 submittal, one Phase [ ESA had been completed. This service did not require any subcontracted
services by the prime that would utilize MBE/WBE firms. Phase Il ESAs typically include services that utilize MBE/WBE firms.

7. NAME OF RECIPIENT'S AUTHORIZED REPRESENTATIVE TITLE
Coeraldine C L.o‘?c'z__ Pirectov, M&W + Eton. %9
B. SIGNATURE OF AUTHORI REPREENTATIVE DATE
C e (025720077

vailable electronically at hilp /'veww epa goviosbppdlsi5700_52a pdi
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<EPA

U.S. ENVIRONMENTAL PROTECTION AGENCY
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS
AND COOPERATIVE AGREEMENTS

FOR COOPERATIVE AGREEMENTS OR OTHER FEDERAL FINANCIAL ASSISTANCE WHERE THE COMBINED TOTAL OF FUNDS BUDGETED FOR PROCURING SUPPLIES,
EQUIPMENT, CONSTRUCTION OR SERVICES EXCEED $150,000.

PART 1: PLEASE REVIEW INSTRUCTIONS BEFORE COMPLETING
1A, FEDERAL FISCAL YEAR {Oct 1- Sep 30) 1B. REPORT TYPE
2018 [Fannual ast Report {Project completed)

1C: REVISION OF A PRIOR YEAR REPORT? N0 (ves, Year
IF YES, BRIEFLY DESCRIBE THE REVISIONS YOU ARE MAKING:

2A. EPA FINANCIAL ASSISTANCE OFFICE ADDRESS (ATTN: DBE COORDINATOR) 3A. RECIPIENT NAME AND ADDRESS
EPA Region 4 Manatee County (on behalf of the Manatee Coalition Grant Program)
61 Forsyth Street SW, Atlanta, GA 30303-8960 1112 Manatee Avenue West, Suite 510, Bradenton FL. 34205

28. EPA DBE COORDINATOR 3B. RECIPIENT REPORTING CONTACT

Name: Carole Wallace & General MBE/WBE mailbox Name: Ivan Groom, Redevelopment Coordinator

Email: wallace.carole@epa.gov & Rdepagrantsmbewbereporting@epa.ggg | Address: 1112 Manatee Avenue W, #510, Bradenton FL. 34205

Phone: 404-562-8419 Phone: 941-749-3029, x 6232

Fax: n/a Emall:  ivan.groom@mymanatee.org

4A. FINANCIAL ASSISTANCE AGREEMENT ID NUMBER ' 4B. FEDERAL FINANCIAL ASSISTANCE PROGRAM TITLE OR CFDA NUMBER:

(SRF State Reciplents, refer to Instructions for Completion of blocks 4A, 5A and 5C)

BF-00D32615-0

S5A. TOTAL ASSISTANCE AGREEMENT AMOUNT 58. IFND procurements and NO acco;nplishments were made this reporting
EPA Share: s 500.000.00 period {by the rectpients, sub-recipients, loan recipients, and prime contractors),
CHECK and SKIP to Block No. 7. (Procurements are all expenditures through
Recipient Share: § 0.00 contract, order, purchase, lease or barter of supplies, equipment, constructlon,
ar services needed to complete Federal assistance programs. Accomplishments,
DN/Q (SRF Recipient) | in this context, are procurements made with MBEs and/or WBEs.}
5C. Total Pracurements This Reporting Period (Only include amount not reported in any prior reporting period}

Total Procurement Amount §
{Include total dolar values awarded by recipient, sub-reciplents and SRF loan recipients, Including MBE/WBE expenditures.}

S0, ‘Were sub-awards issued under this assistance agreement? Yes O No @
Were contracts Issued under this assistance agreement?  Yes O No, @

SE. MBE/WBE Accomplishments This Reporting Period

Actual MBE/WBE Procurement Accomplished {Include total dollar values awarded by recipient, sub-recipients, SRF loan recipients and Prime Contractors.)
Construction Equipment Services Suppites Total
SMBE: 34,496.00 34,496.00
SWEE: 0.00 0.00

6. COMMENTS: {If no MBE/WBE procurements, please summarize how certified MBEs/WBEs were notified of the opportunities to compete for the pracurement dollars
entered in Block 5C and why certified MBEs /WBEs were not awarded any procurements during this reporting perlod.)

7. NAME QOF RECIPIENT'S AUTHORIZED REPRESENTATIVE TITLE
Director, Redevelopment and Economic Oppertunity Department

(o)21)16

g electronically at hitp /www.epa qovioshp/pdfs/5700 52a.odf

Geri Lopez

8. SIGNATURE O RECIPIENTS HED R N Iy - DATE




PART II.
MBE/WBE PROCUREMENTS MADE DURING REPORTING PERIOD
EPA Financial Assistance Agreement Number:

1. Procurement Made By 2. Business Enterprise |3. $ Value of 4. Date of 5. Type of Product |6. Name/Address/Phone Number of MBE/WBE Contractor or Vendor
Recipient | Sub-Recipient and/or | Prime | Minority | Women |Procurement Procurement |or Service
SRF Loan Recipient MM/DD/YY |(Enter Code)

$1,700.00 12/14/2017 | 3 GeoView Inc. (subsidiary of ATI Companies)
4610 Central Avenue, St. Petersburg, FL 33711
727-209-2334

$1,700.00 02/01/2018 | 3 GeoView Inc. (subsidiary of ATl Companies)
4610 Central Avenue, St. Petersburg, FL 33711
727-209-2334

$800.00 06/14/2018 | 3 GeoView Inc. (subsidiary of ATI Companies)
4610 Central Avenue, St. Petersburg, FL 33711
727-209-2334

4610 Central Avenue, St. Petersburg, FL 33711
727-209-2334

4610 Central Avenue, St. Petersburg, FL 33711
727-209-2334

$9,120.00 04/09/2018 | 3 XENCO Laboratories - Tampa formerly FTS Analytical
P.O. Box #2256

Stafford, TX, 77497

PH: 813-620-2000

$2,250.00 03/30/2018 | 3 XENCO Laboratories - Tampa formerly FTS Analytical
P.O. Box #2256

Stafford, TX, 77497

PH: 813-620-2000

SN N NN KNS

$930.00 02/26/2018 | 3 XENCO Laboratories - Tampa formerly FTS Analytical
P.O. Box #2256

Stafford, TX, 77497

PH: 813-620-2000

$3,100.00 01/24/2018 | 3 XENCO Laboratories - Tampa formerly FTS Analytical
P.O. Box #2256

Stafford, TX, 77497

PH: 813-620-2000

SN N N N N N N KNS

v

Type of Product or Service Codes: 1 = Construction 2 = Supplies 3 =Services 4 = Equipment

Note: Recipients are required to submit MBE/WBE reports to EPA beginning with the Federal fiscal year the recipients receive the award, continuing until the project is completed.




PART II.
MBE/WBE PROCUREMENTS MADE DURING REPORTING PERIOD
EPA Financial Assistance Agreement Number: ___

—

1. Procurement Made By 2. Business Enterprise [3. 5 Value of 4. Date of 5. Type of Product 6. Name/Address/Phone Number of MBE/WBE Contractor or Vendor
Recipient | Sub-Recipient and/or | Prime | Minority { Women |Procurement Pracurement |or Service
SRF Loan Reciptent MM/DDSYY  |{Enter Code)
l / $1,620.00 1132017 | 3 Jupiter Environmental Labs
150 § Old Dixic Highway, Jupitcr, FL 33458
531-575-0030

$1,620.00 1171672017 | 3 Jupiter Environmental Labs
150 S Old Dixie Highway, Jupiter, FL 33458
531-575-0030

$ 140.00 05/10/2018 | 3 XENCO Laboratorics - Tampa formerly FTS Analytical
P.O. Box #2256

Sufford, TX, 77497

PH: 813-620-2000

$920.00 07/02/2018 | 3 XENCO Laboratorics - Tampa formerly FTS Analytical
P.O. Box #2256

Stafford, TX, 77497

PH: 813-620-2000

£ 4,000.00 09/25/2018 | 3 Urban Planning Solutions
4840 Trout Raver Xing
Ellenton, FL 34222

PH: 941-773-3432

NN NS
N N NS

Type of Product or Service Codes: 1=Constructicn 2 =Supplies 3 = Services 4 = Equipment
Note: Recipients are required to submit MBE/WBE reports to EPA beginning with the Federal fiscal year the recipients receive the award, continuing until the project is completed.
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